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ABSTRAK 

Evaluasi mutu pada proyek merupakan  proses yang sangat penting karna 
menentukan kualitas proyek sesuai standar dan memenuhi persyaratan. melibatkan 
perencanaan, pelaksanaan, pengawasan, evaluasi, dan tindakan korektif untuk 
menjaga kualitas produk akhir. Karna pentingnya pengendalian mutu maka penulis 
melakukan  penelitian tenteng pengendalian mutu pada pekerjaan struktur proyek 
apartemen di wilayah Tangerang Selatan. Penelitian ini menggunakan metode 
observasi dan analisis deskriptif yaitu dengan melakukan observasi dilapangan 
untuk mengumpulkan data selanjutnya dilakukan analisis deskriftif yang 
menggambarkan tentang evaluasi mutu pada pekerjaan struktur pembangunan 
apartemen Forestwalk Tangerang yang dikhususkan pada pengendalian mutu untuk 
peralatan, bahan dan pelaksanaan pekerjaan balok dan kolom. Hasil dari penelitian 
ini adalah pengendalian mutu (quality control) pada proyek pembangunan 
apartemen ini cukup baik, meskipun masih ditemukan beberapa kendala yang perlu 
diperbaiki. Penilaian dilakukan berdasarkan beberapa indikator pengendalian mutu, 
antara lain kualitas material yang digunakan, metode pelaksanaan pekerjaan 
struktur, sistem monitoring dan inspeksi lapangan, dokumentasi hasil uji material 
dan struktur. Namun demikian, perlu peningkatan dalam hal pengawasan dan 
koordinasi antar pihak pada pelaksanaan di lapangan agar mutu pekerjaan 
meningkat. 

Kata Kunci: Evaluasi Mutu, Monitoting, Analisis Deskriptif 
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ABSTRACK 

Project quality evaluation is a crucial process because it determines whether the 
project meets standards and meets requirements. It involves planning, 
implementation, monitoring, evaluation, and corrective action to maintain the 
quality of the final product. Because of the importance of quality control, the author 
conducted a study on quality control in the structural work of an apartment project 
in South Tangerang. This study employed observation and descriptive analysis 
methods, namely field observations to collect data, followed by descriptive analysis 
describing the quality evaluation of the structural work on the Forestwalk 
Tangerang apartment, specifically focusing on quality control for equipment, 
materials, and the execution of beam and column work. The results of this study 
indicate that quality control in this apartment construction project is quite good, 
although several obstacles remain that need to be addressed. The assessment was 
based on several quality control indicators, including the quality of the materials 
used, the structural work implementation method, the field monitoring and 
inspection system, and documentation of material and structural test results. 
However, improvements in supervision and coordination between parties during 
field implementation are needed to improve work quality. 

Keywords: Quality Evaluation, Monitoring, Descriptive Analysis 
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